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Site Description 
See POLREP #1 for Site Description. 

Current Activities 
On March 6, 2009, ERRS continued categorization and bulking of chemicals from the 
Chemical Storage Room and the Laboratory. ERRS completed removal of acid process lines 
and general cleanup of debris in Room A. Sixteen (16) cubic yards of hazardous waste solids 
[Hazardous Waste Solid, D006, D007, F006, F007] were removed from the Site in a roll-off 
box and transported to Envirite of Ohio, Inc. for disposal. Forty (40) cubic yards of RCRA 
empty containers and debris were transported offsite to American Landfill for disposal. 

On March 9, 2009, ERRS began placing high cyanide waste into cubic yard Gaylord boxes, 
pumping standing water out of the building from weekend rain events, and began an asbestos 
survey of the building in preparation for demolition activities. ERRS continued re-
solidification of sludge inside the hazardous waste roll-off boxes. Forty (40) cubic yards of 
RCRA empty containers and debris were transported offsite to American Landfill for 
disposal. 



On March 10, 2009, ERRS continued bulking of high cyanide sludge into Gaylord boxes, 
continued decanting and removal of PVG acid piping throughout the building, and began the 
clean-up of floor debris in Room D. Standing rain water continued to be pumped from the 
building throughout most of the day. Completed the asbestos survey of the entire building. 
Thirty-three (33) cubic yards of hazardous waste solids [Hazardous Waste Solid, D006, 
D007, F006, F007] were removed from the Site in a roll-off box and transported to Envirite 
of Ohio, Inc. for disposal. 

On March 11, 2009, ERRS continued pumpin rain water from the floor. ERRS continued the 
removal of general floor debris and continued packaging high cyanide waste into cubic yard 
Gaylord boxes in Room D. ERRS removed Tank #7 and the associated acid product piping. 
Four wall core samples were collected along the frontage of the building in order to 
characterize the hazardous characteristics of the wall for disposal purposes. ERRS conducted 
a site walk for bidding demolition contractors. 

On March 12, 2009, ERRS continued placing the high cyanide sludge into cubic yard 
Gaylord boxes and continued decanting and removal of PVG acid piping in the building. 
Representatives from the North East Ohio Regional Sewer District and City of Cleveland 
Fire Department were on Site to conduct a periodic inspection of the building. 

On March 13, 2009, ERRS continued decanting and cutting PVG acid piping throughout the 
building and continued loading high cyanide sludge into cubic yard Gaylord boxes. 
Decontaminated tanks staged outside were rendered non-reusable. Sixteen (16) cubic yards 
of hazardous waste solids [Hazardous Waste Solid, D006, D007, F006, F007] were removed 
from the Site in a roll-off box and transported to Envirite of Ohio, Inc. Forty (40) cubic yards 
of RCRA empty containers and debris were transported offsite to American Landfill. 

On March 16, 2009, ERRS continued cutting PVG acid piping throughout the building and 
continued decontaminating cyanide tanks. ERRS began and completed the decontamination 
of the floor in Room D. Forty (40) cubic yards of RCRA empty containers and debris were 
transported offsite to American Landfill. Scrap steel was transported offsite for recycling. 

On March 17, 2009, ERRS completed decontamination of the floor in Rooms L, F, and a 
portion of the floor in Room M. ERRS continued removal and solidification of sludge from 
Tank 51 and placing sludge into cubic yard Gaylord boxes. Scrap steel was transported off 
site for recycling. 

On March 18, 2009, ERRS completed decontamination of the floor in Room B and a portion 
of the floor in Room M. ERRS continued assembling and loading cubic yard Gaylord boxes 
with high cyanide sludge from Tank 51 and re-packaged some damaged cubic yard Gaylord 
boxes. Ohio EPA arrived on site to collect four (4) mercury containing devices removed from 
the building for recycling at Bowling Green State University. Scrap steel was transported off 
site for recycling. 

On March 19, 2009, ERRS completed decontamination of the floor in Room M. ERRS 
continued assembling and re-packaging damaged cubic yard Gaylord boxes with high 



cyanide waste. Tanks 58, 59 and 115 are the only tanks remaining inside the building. These 
tanks are being used to containerize water from floor decontamination activities. All other 
tanks have been decontaminated, removed from the building, rendered non-reusable, and will 
be recycled as scrap steel. The scrubber unit in the Boiler Room was removed from the 
building. ERRS continued decanting and cutting down of PVG acid piping throughout the 
building. Twenty-two (22) cubic yards of hazardous waste solids [Hazardous Waste Solid, 
D003, D006, F006, F007] were removed from the Site in cubic yard Gaylord boxes and 
transported to Envirite of Ohio, Inc. Scrap steel was transported offsite for recycling. 

On March 20, 2009, ERRS removed and disposed of empty drums, tumblers, scrubber 
ventilation duct, etc. located outside the south wall of Room M. ERRS decanted and 
removed overhead acid piping in the building. ERRS continued re-packaging high cyanide 
sludge into new cubic yard boxes. 

On March 23, 2009, EERS decanted and removed overhead acid piping in the 
building. ERRS removed the ductwork over the former plating line in Room M. ERRS 
pumped liquid from the cyanide sludge roll-off box into totes and further solidified the 
cyanide sludge with solidification material provided by Envirite of Ohio, Inc. ERRS pressure 
washed the building floor in Rooms L and M. Forty (40) cubic yards of hazardous waste 
solids (Hazardous Waste Solid, D006, D007, F006, F007) were removed from the Site in 
roll-off boxes and transported to Envirite of Ohio, Inc. Envirite also removed one (1) empty 
roll-off box from the Site. Forty (40) cubic yards of RCRA empty containers and debris were 
removed from the Site in a roll-off box and transported to American Landfill. 

On March 24, 2009, ERRS decanted and removed overhead acid piping in the 
building. ERRS fiirther solidified the cyanide sludge in the roll-off box with solidification 
material provided by Envirite of Ohio, Inc. ERRS consolidated waste material in drums and 
transferred material from deteriorating drums into new drums. ERRS excavated and capped 
four (4) PVG pipes entering the Pump House and back filled the excavation. ERRS pressure 
washed the building floor in Room M. ERRS and START visually inspected the roof of the 
building along Evarts Street to identify any unknown hazards (tanks, drums, etc.) that need to 
be addressed prior to demolition. ERRS and START observed no additional tanks, drums, or 
other containers with the ability to hold/store potential hazardous substances. 

On March 25, 2009, ERRS fiirther solidified the cyanide sludge in the roll-off box with 
solidification material provided by Envirite of Ohio, Inc. ERRS consolidated waste material 
in drums and transferred material from deteriorating drums into new drums. ERRS pressure 
washed the building floor in Rooms M and G. ERRS cut up empty totes and drums and 
placed them into a non-haz roll-off box for disposal. Cleveland Public Power was on site to 
plan the discontinuation of electrical services from the Site. Ohio EPA was on site to 
conduct a walk through of the Site. 

On March 26, 2009, ERRS re-packaged cyanide sludge from damaged cubic yard boxes and 
the cyanide sludge roll-off box into new, nylon-reinforced cubic yard boxes. ERRS 
consolidated waste material in drums and transferred material from deteriorating drums into 
new drums. ERRS cut up empty tanks, totes, and drums and placed them into a non-haz roll-



off box for disposal. ERRS cut up and removed a condensate tank from the second floor of 
the building and placed it into a non-haz roll-off box for disposal. ERRS pressures washed 
heavy equipment, including the excavator and man-lift. Forty (40) cubic yards of RCRA 
empty containers and debris were removed from the Site in a roll-off box and transported to 
American Landfill for disposal. 

On March 27, 2009, ERRS cut up empty tanks, totes, and drums and placed them into a non-
haz roll-off box for disposal. ERRS pressure washed the interior of the Pump House. ERRS 
cut tanks T126-T130 down to the bottom of the tank to prevent them from holding any 
liquids. ERRS removed several float switches containing mercury from the Pump 
House. OBO Construction was on site to plan the demolition of the frontage portion of the 
building along Evarts Street. Envirite was on site to sample the cubic yard boxes containing 
high cyanide sludges to determine which boxes contain high levels of cyanide and cannot be 
treated for disposal by Envirite. A tanker truck removed 4,525 gallons of waste liquid 
(Waste Corrosive Liquid, Basic, Inorganic) from the Pump House, tanks and totes containing 
cyanide rinse water, and two floor sumps in Room G and transported the waste liquid to 
Vickery Environmental, Inc. for disposal. Envirite removed one empty roll-off box and one 
roll-off box containing solidification material from the Site. 

Activities performed by START from March 6, 2009 to March 27, 2009 included: written 
and photographic documentation of Site activities and conditions; and performing air 
monitoring during Site activities. 

Planned Removal Actions 
ERRS will continue to perform the following activities: lab packing and disposal of 
laboratory chemicals; removal and disposal of cubic yard boxes containing high cyanide 
sludge, pressure washing the building floor, removal and disposal of incompatible drums; 
and coordinating transportation and disposal of waste material. 

START will continue to document Site activities and conditions. 

Next Steps 
Prior to demolition activities, ERRS will remove and dispose of plywood on the exterior 
building wall along Evarts Street, decontaminate the interior and exterior building walls 
along Evarts Street with a chlorine bleach solution, discontinue natural gas and water 
services to the Site from an off-site point along the supply lines. ERRS will perform 
demolition of the frontage portion of the building along Evarts Street. Following demolition 
activities, ERRS will install a security fence along Evarts Street. ERRS will also perform 
general Site clean-up, discontinue electrical and other services to the Site, and demobilize site 
personnel and equipment. 

Key Issues 
The demolition activities for this Removal Action will be limited to the frontage portion of 
the building along Evarts Road (Room L, Room F, Room E, and a portion of Room D). 

U.S. EPA Region V ORG is preparing to place a CERCLA lien on the property for the cost 



of the removal action at the Site. 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining 
% 

Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

RST/START 

$900,000.00 

$105,000.00 

$730,316.00 

$89,776.00 

$169,684.00 

$15,224.00 

18.85% 

14.50% 

intramural Costs 

Total Site Costs $1,005,000.00 $820,092.00 $184,908.00 18.40% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on 
final payments made to any contractor(s). Other financial data which the OSC must rely upon 
may not be entirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 

Disposition of Wastes 
Total to Date: 

80,540 gallons of Hazardous Waste Liquids N.O.S. D006, D007 (Chromium, Cadmium) 
have been transported to Vickery for disposal. 

23,750 gallons of Hazardous Waste Liquids D006, D007, F006 (Chromium, Cadmium, 
Cyanide) have been transported to Vickery for disposal. 

20,850 gallons of Waste Chromic Acid Solution D002, D004, D006, D007 have been 
transported to Vickery for disposal. 

18,526 gallons of Waste Corrosive Liquid, Basic, Inorganic N.O.S. have been transported to 
Vickery for disposal. 

375 cubic yards of Hazardous Waste Solid D006, D007, F006, F007 (Chromium, Cadmium) 
have been transported to Envirite of Ohio, Inc. for disposal. 

22 cubic yards of Hazardous Waste Solid D003, D006, F006, F007 (Chromium, Cadmium) 
have been transported to Envirite of Ohio, Inc. for sampling, laboratory analysis and disposal. 

480 cubic yards of RCRA empty containers and debris have been transported to American 



Landfill for disposal. 

Four (4) mercury containing items transported to Bowling Green State University for 
recycling. 

See Previous POLREPs for Waste Disposition listings prior to March 27, 2009. 

Waste Stream 

RQ, NA3077, Hazardous Waste Solid, 
N.O.S. (Chromium, Cadmium), 9, PG, 
D006, D007, F006, F007 

jRCRA empty containers and debris, 
{Profile 104621 OH 

RCRA empty containers and debris, 
iProfile 104621 OH 

RQ, NA3077, Hazardous Waste Solid, 
IN.O.S. (Chromium, Cadmium), 9, PG, 
D006, D007, F006, F007 

RQ, NA3077, Hazardous Waste Solid, 
N.O.S. (Chromium, Cadmium), 9, PG, 
D006, D007, F006, F007 

|RGRA empty containers and debris, 
jProfile 104621 OH 

RQ, NA3077, Hazardous Waste Solid, 
N.O.S. (Chromium, Cadmium), 9, PG, 
D006, D007, F006, F007 

RCRA empty containers and debris. 
Profile 104621 OH 

Elemental Mercury 

RQ, NA3077, Hazardous Waste Solid, 
N.O.S. (Chromium, Cadmium), 9, PG, 
D003, D006, F006, F007 

RQ, NA3077, Hazardous Waste Solid, 
N.O.S. (Chromium, Cadmium), 9, PG, 
D003, D006, F006, F007 

RCRA empty containers and debris, 
.Profile 104621 OH 

RQ, NA3077, Hazardous Waste Solid, 
N.O.S. (Chromium, Cadmium), 9, PG, 
D003, D006, F006, F007 

Quantity 

16 yards 

40 Cubic 
Yards 

40 Cubic 
Yards 

16 Cubic 
Yards 

17 Cubic 
Yards 

40 Cubic 
Yards 

16 Cubic 
Yards 

40 Cubic 
Yards 

4 items 

22 Cubic 
Yards 

15 Cubic 
Yards 

i 

Manifest # 

001594104 

375260 

375261 

001594106 

001594120 

375266 

001594107 

375262 

NA 

001594453 

001594105 

40 Cubic NA 
Yards 

25 Cubic 1001594129 
Yards ' 

Disposal'Facility 

Envirite of Ohio, Inc., 
Canton, Ohio 

American Landfill, 
Waynesburg, Ohio 

American Landfill, 
Waynesburg, Ohio 

Envirite of Ohio, Inc., 
Canton, Ohio 

Envirite of Ohio, Inc., 
Canton, Ohio 

American Landfill, 
Waynesburg, Ohio 

Envirite of Ohio, Inc., 
Canton, Ohio 

American Landfill, 
Waynesburg, Ohio 

OEPA / Bowling Green 
State University 

Envirite of Ohio, Inc., 
Canton, Ohio 

Envirite of Ohio, Inc., 
Canton, Ohio 

American Landfill, 
Waynesburg, Ohio 

Envirite of Ohio, Inc., 
Canton, Ohio 



JRCRA empty containers and debris. 
Profile 104621 OH 

jRQ, Waste Corrosive Liquid, Basic, 
Inorganic, N.O.S., Mixttire, 8, UN3266, 

j l l 

40 Cubic 
Yards 

4525 
Gallons 

NA 

002009787 

American Landfill, 
Waynesburg, Ohio 

Vickery Environmental, 
Inc., Vickery, Ohio 

www.epaosc.net/DLHPlating 

http://www.epaosc.net/DLHPlating



